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|. Call to Order
Il. Roll Call
lll. Opening Remarks

Florida Agricultural and Mechanical University

University Construction Oversight Meeting
Wednesday November 10, 2021
2:30 PM

Conference Call
AGENDA

V. Major Capital Project Updates: Bragg Memorial Stadium

V. Questions

VI. Adjournment

Trustee Moore
Dr. Turner
Lavson Chair
VP Brown

ustee Moorelr




Phase 2aBragg Memorial Stadium

Project Status Report: Budget: $6,000,000 Date: 11/10/2021

Project #: Project Name: University ProjectiManager. Project Status:

BRFM 346 Bragg Stadium Renovation  Bodie Young / David Rosenfi

Design Status (% Complete): Designer: Substantial Completion Date

95% Clemons Rutherford & Associates -

Construction Status (% Complei Contractor: Occupancy Date:

0% Allstate Construction, Inc. -

Timely Completion Risk: Severe weather, material delays, COVID
Mitigation Strategy: Identifying critical path materials that could impact the schedule

Project Contracts: Expenses: Encumbrances: Remaining:
$446,118 $21,626.10 $446,118 $5,532,255.90




FAMU Bragg Stadium Phase 2a- executive Pricing Summary Conceptual Level

Available Construction Budget: $5,000,000

Estimated Value Eng.
Price as Presented

Estimated Price of
Additional Items

9/30/21

Bleachers & SeatinrgVest Side $3,662,504 $0
Includes Contingency $162,049 $0
Press box (Added Price for the President's Box) $1,062,113 $1.009,103*
Includes Contingency $46.830 $0
Replace Existing Elevator & Shaft $198,992 $383,301*
Includes Contingency $9,134 $0
General Conditions (base on 9 month duraticn) $455,272 $0
Includes Contingency $20,043 $0
Accepted Options $0 $0
Adjusted Current Construction Pricing $5,378,881 $0
Available Construction Budget $5,000,000 $0
Variance Under/ (Over) Construction Budget -$378,881 $378,881

Total Estimated Revised Shortfall

$1,771,285
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